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AN ORDINANCE 2 0 0 6  - 0 4 -  2 0  - 0 5 1 0 -  
APPROVING TWO CHANGE ORDERS, NUMBER 6 IN THE AMOUNT 
OF $20,685.12 AND NUMBER 8 (FINAL) IN THE AMOUNT OF $30,636.02 
FOR A TOTAL AMOUNT OF $51,321.14 PAYABLE TO KGME, INC., AN 
MBE FIRM, IN CONNECTION WITH THE HARRIS STORM 
DRAINAGE (ALVAREZ, GLASS, CASS, HALSTEAD STREETS) 
PROJECT, LOCATED IN DISTRICT 5, FROM 1999 GENERAL 
OBLIGATION DRAINAGE IMPROVEMENT BOND FUNDS. 

* * * * *  

WHEREAS, Ordinance Number 97836 passed and approved on June 26, 2003 awarded a 
construction contract to KGME, Inc. in connection with the Harris Storm Drainage (Alvarez, 
Glass, Cass, Halstead Streets) Project; and 

WHEREAS, Change Order Number PW 6 is for the installation of required hand railings and 
additional days of required barricades, signs, and traffic control; and 

WHEREAS, Change Order Number 8 (Final) is a comparison and calculation of the original 
material quantities versus the actual quantities used to complete the Project; and 

WHEREAS, Change Order Number PW 6 increases the total contract amount by $20,685.12, 
and Change Order Number 8 (Final) increases the total contract amount by $30,636.02, and 
these change orders increase the total contract amount to $1,582,013.07; and 

WHEREAS, approval of this Ordinance will be a continuation of City Council policy to 
complete previously approved 1999 General Obligation Drainage Improvement Bond funded 
Capital Improvement Projects; NOW THEREFORE; 

BE IT ORDAINED BY THE CITY COUNCIL OF THE CITY OF SAN ANTONIO: 

SECTION 1. Change Order Number PW 6 in the amount of $20,685.12 is hereby approved. 
The City Manager or her designee is hereby authorized to execute Change Order Number PW 6 
in the amount of $20,685.12 to the contract with to KGME, Inc. A copy of Change Order 
Number PW 6 is attached hereto and incorporated herein for all purposes as Attachment I. 

SECTION 2. Change Order Number PW 8 (Final) in the amount of $30,636.02 is hereby 
approved. The City Manager or her designee is hereby authorized to execute Change Order 
Number PW 8 (Final) in the amount of $30,636.02 to the contract with to KGME, Inc. A copy 
of Change Order Number 8 (Final) is attached hereto and incorporated herein for all purposes as 
Attachment 11. 

SECTION 3. The following financial adjustments are hereby approved: 

A. The amount of $47,678.50 is appropriated in fund 45969000, 1999 Drain Improvements, 
WBS GO-00066-01-01-22 GL account 6102100 - Interfund Transfer out entitled Transfer to 23- 
00898-90-03. The amount of $47,678.50 is authorized to be transferred to fund 45099000. 
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B. The budget in fund 45099000, Project Definition 23-00898, Harris Storm Drainage, shall be 
revised by increasing WBS element 23-00898-90-03 entitled Trf Fr GO-00066-01-01-22, GL 
account 6101 100 - Interfund Transfer In, by the amount of $47,678.50. 

C. The budget in Fund 45099000, Project Definition 23-00898, Harris Storm Drainage, shall be 
revised by decreasing WBS element 23-00898-05-03 entitled Construction Contingency, GL 
account 5201 140 - Construction, by the amount of $3,642.64. 

D. The budget in Fund 45099000, Project Definition 23-00898, Harris Storm Drainage, shall be 
revised by increasing WBS element 23-00898-05-02-01 entitled Construction, GL account 
5201 140 - Construction, by the amount of $3,642.64. 

E. The amount of $51,321.14 is appropriated in Fund 45099000, General Obligation Capital 
Projects, Project Definition 23-00898, Harris Storm Drainage, WBS element 23-00898-05-02- 
01, entitled City Construction, G/L Account 5201 140, and is authorized to be encumbered and 
made payable to KGME, Inc., an MBE firm. 

SECTION 4. The financial allocations in this Ordinance are subject to approval by the Director of 
Finance, City of San Antonio. The Director of Finance may, subject to concurrence by the City 
Manager, or the City Manager’s designee, correct allocation to specific S A P  Fund Numbers, S A P  
Project Definitions, S A P  WBS Elements, S A P  Internal Orders, S A P  Fund Centers, S A P  Cost 
Centers, SAP Functional Areas, S A P  Funds Reservation Document Numbers, and SAP GL 
Accounts as necessary to carry out the purpose of this Ordinance. 

SECTION 5. This Ordinance shall be effective on April 30,2006. 

PASSED AND APPROVED this the 20th day of April, 2006. 
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Agenaa voting Hesuits 

Name: 12. 

Date: 04/20/06 

Time: 11 :I 326  AM 

Vote Type: Multiple selection 

Description: An Ordinance approving two change orders (6 & 8) in a total amount of $51,321 . I 4  on a 
$1,530,691.93 contract, as amended, with KGME, Inc., an MBE firm, for the installation of hand railings 
and temporary traffic control devices, in connection with the Harris Storm Drainage (Alvarez, Glass, Cass, 
Halstead Streets) Project, located in District 5, from 1999 General Obligation Drainage Improvement Bond 
funds. [Presented by Thomas Wendorf, Director, Public Works; Jelynne LeBlanc Burley, Deputy City 
Manager] 
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